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A. Executive Overview  
 
Scope:  

• Scope remains unchanged from that which was approved by the County Council 
on July 30th, 2018. 

 
Budget Status:  

• The total project budget remains at $76.1 million. The only change to date is the 
reduction/removal of the Art Allowance. 

• Actual costs to date (January 1st, 2016 to present) total approximately $10.62 
million or 13.9% of the project budget. 

  
Schedule Overview:  

• Hoffman received notice to proceed on July 30th.  

• Substantial completion for Phase 1: February 3, 2020. 

• Substantial completion for Phase 2: January 28, 2021. 

• Completion dates reflect the zero-cost schedule extension resulting from the 
Western Washington Heavy Equipment Operators Local 302 strike.  

• Since the last update, Hoffman has completed removal of the old detention home 
foundation, PCB contaminated soil removal and basement demolition and 
abatement. Hoffman is actively working on demolition / abatement for the new 
restroom, underpinning the existing foundation and installation of micro-piles. 

  
Communications:   
 
Courthouse Project Team members have worked with building users, the Courthouse 
Security Unit, and the Executive’s Communications Office since mid-May to  
alert staff and public to the start and impacts of construction.   
 
Methods of communication include:  
  

• Weekly project update for building users and representatives of the Council and 
Executive’s Office.  

• Public Website: https://snohomishcountywa.gov/4094/Campus-Courthouse  
• County Wide Pride articles.  
• All Hands emails from Facilities.  
• Temporary signage on Campus and inside the Courthouse.  
• Public and Staff Notices, posted to the website or attached to internal emails.  
• Direct mail announcing construction start to the neighborhood.  

  
The Project Team will continue to keep the public and County staff informed of major 
activities. Furthermore, in addition to the Council archiving this series of Council 
updates to Granicus, we are also distributing them via email to key building tenant 
contacts and archiving them to the project’s public website.   
 
 

https://snohomishcountywa.gov/4094/Campus-Courthouse
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B. Project Scope  
 
This project will occur in two phases: 
 

• Phase 1, currently under way, will be completed in early 2020. 
o New entry tower to the existing 1967 courthouse, to help right-size the 

building for the County’s needs.    
o Seismic bracing for the existing courthouse via the addition (entry tower). 
o New jury assembly room, new accessible elevators, and a new public 

entry within the addition. 
o New, accessible restroom core within the existing courthouse. 

• Phase 2 will begin in early 2020 and finish in early 2021. 
o Renovate the existing courthouse, to provide at least one accessible 

courtroom on each floor. 
o Seismic bracing via a shear wall on the building’s south face. 
o Free up enough space within the existing courthouse for the limited 

provision of those separated circulations—public, private/staff, and 
secure/in-custody—which conform to modern courthouse operating 
practices.    

o Free up enough space within the existing courthouse to provide a 
permanent home for an existing superior court judicial seat. 

• During both phases, as portions of the existing courthouse become available: 
o Remodel of selected superior and district court courtrooms. 
o Refurbish the existing public elevators. 
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C. Budget Summary 

The budget status for the project is shown in the chart below. Costs and budgets are 
through the end of September 2018 
 

 

DAC  Category / Description 
 Estimate to 

Complete 
 Invoiced  Yet to Spend 

GCCM Costs
DAC GCCM Direct Costs

6005 Concrete | Interwest 4,490,500$                 24,000$                     4,466,500$                 

6005 Masonry | Henson 220,160$                   8,760$                       211,400$                   

6005 Exterior Stone Cladding | Western Tile 122,515$                   23,127$                     99,388$                     

6005 Structural Steel Framing | Steelkorr 1,592,304$                 -$                              1,592,304$                 

6005 Decorative Metal | McClean 212,308$                   -$                              212,308$                   

6005 Finish Carpentry & Millwork | Artec 609,449$                   -$                              609,449$                   

6005 Waterproofing | Milwaukie Floors 43,100$                     -$                              43,100$                     

6005 Membrane Roofing | Snyder 421,450$                   -$                              421,450$                   

6005 Architectural Sheetmetal | Kenco 1,406,415$                 14,016$                     1,392,399$                 

6005 Doors, Frames & Hardware | Builders Hardware 364,625$                   -$                              364,625$                   

6005 Overhead Coiling Grilles | Zesbaugh 13,463$                     -$                              13,463$                     

6005 Folding Doors | Won-Door 150,848$                   -$                              150,848$                   

6005 Aluminum Storefronts & Glazing 1,596,784$                 -$                              1,596,784$                 

6005 Gypsum Board Assemblies & Ceilings | Alliance 3,961,904$                 39,338$                     3,922,566$                 

6005 Tiling | Division 9 583,637$                   -$                              583,637$                   

6005 Resilient Flooring & Carpet | Division 9 587,607$                   -$                              587,607$                   

6005 Fabric Wrapped Panels | Architextures 35,000$                     -$                              35,000$                     

6005 Painting and Intumescent Coating | NW Complete 307,207$                   -$                              307,207$                   

6005 Signage | Sign Wizards 18,524$                     -$                              18,524$                     

6005 Toilet Compartments | Barclay Dean 74,509$                     -$                              74,509$                     

6005 Toilet and Bath Accessories | Barclay Dean 52,166$                     -$                              52,166$                     

6005 Fire Protective Smoke Curtains | Interior Tech 78,869$                     -$                              78,869$                     

6005 Security/Detention Equipment | CML Security 156,745$                   -$                              156,745$                   

6005 Window Washing Equipment | Steelkorr 66,089$                     -$                              66,089$                     

6005 Window Treatments | Iris 112,776$                   -$                              112,776$                   

6005 Elevators | Kone 2,872,300$                 -$                              2,872,300$                 

6005 Mechanical | Holaday-Parks 7,756,887$                 188,000$                   7,568,887$                 

6005 Electrical | VECA 8,930,683$                 268,005$                   8,662,678$                 

6005 Earthwork, Site Demo & Utilities | Interwest 679,053$                   174,173$                   504,880$                   

6005 Site Concrete | MidMountain 785,000$                   -$                              785,000$                   

6005 Fences & Gates | Secure-A-Site 23,175$                     -$                              23,175$                     

6005 Irrigation and Planting | A-1 Landscape 612,434$                   -$                              612,434$                   

6005 Direct Costs Subtotal: 38,938,486.00$          739,419$                   38,199,067$               

6005 Provisional Sums / Allowances / Phasing 380,000$                   -$                              380,000$                   

6005 Design Contingency 150,000$                   -$                              150,000$                   

6005 Negotiated Support Services 3,095,813$                 57,388$                     3,038,425$                 

6005 Risk Contingency at 3% 1,276,929$                 -$                              1,276,929$                 

6005 NSS, Bonding, Insurance, Contingencies Subtotal: 4,902,742$                 57,388$                     4,845,354$                 

6005 Max Allowable Const Contract (MACC): 43,841,228$               796,807$                   43,044,421$               

GCCM General Conditions and Fee -$                              

6005 GCCM Specified General Conditions 2,565,843$                 358,827$                   2,207,016$                 

6005 GCCM Fee @ 6.2% (incl credit from Hoffman of $243,821 for OCIP program)2,474,335$                 44,858$                     2,429,477$                 

6005 GCCM General Conditions and Fee Subtotal: 5,040,178$                 403,685$                   4,636,493$                 

6005 MACC + GCCM General Conditions and Fee 48,881,406$               1,200,492$                 47,680,914$               

6004 GCCM Preconstruction Services

6004 GCCM Preconstruction Services 1,264,527$                 1,030,020$                 234,507$                   

6004 Chiller Work Performed under Preconstruction 319,133$                   319,133$                   -$                              

6005 GCCM Preconstruction Services Subtotal: 1,583,660$                 1,349,153$                 234,507$                   

6005 Total Construction Cost (TCC): 50,465,066$               2,549,645$                 47,915,421$               

6005 State Sales Tax on TCC: 4,895,111$                 233,664$                   4,661,447$                 

6005 Total Construction Cost + Sales Tax: 55,360,177$               2,783,310$                 52,576,868$               

DAC  Category / Description 
 Current 

Budget 
 Cost to Date 

 Cost to 

Complete 

Project Soft Costs / Owner-direct Work
DAC Owner Direct Work -$                              

1011 Regular Salaries 646,080$                   338,054$                   308,026$                   

2013 Personnel Benefits 223,188$                   119,087$                   104,102$                   

3110 Miscellaneous Supplies 10,000$                     3,460$                       6,540$                       

4101 Professional Services 20,000$                     7,308$                       12,692$                     

4901 CH Project Misc 80,000$                     73,046$                     6,954$                       

6000 Capital Costs 295,312$                   295,313$                   (0)$                            

8401 OCIP Program / Builder's Risk 788,032$                   788,901$                   (869)$                         

9125 Interfund Security 32,267$                     19,769$                     12,498$                     

9511 Interfund Space Rent 166,391$                   144,171$                   22,220$                     

9516 Interfund Energy Office 1,923$                       1,637$                       286$                          

9905 Interfund Training 879$                          729$                          150$                          

6001 Utility Work - Design & Construction 72,870$                     72,870$                     (0)$                            

6011 Property Acquisition 448$                          448$                          -$                              

5102 City of Everett Fees 175,000$                   4,109$                       170,891$                   

3101 Artwork Allowance -$                              -$                              -$                              

3109 Technology Equipment <5k 205,000$                   -$                              205,000$                   

6411 Technology Equipment >5k 55,000$                     -$                              55,000$                     

3103 Signage / Wayfinding Fabrication & Install 150,000$                   -$                              150,000$                   

3104 Furniture Fixtures & Equipment <5k 456,541$                   189,431$                   267,110$                   

6003 Furniture Fixtures & Equipment >5k 192,524$                   -$                              192,524$                   

4902 Moves / Staff Relocations / TI's 700,589$                   369,952$                   330,637$                   

4102 AE Programming, Site Options, SD 1,400,030$                 1,351,327$                 48,703$                     

4103 AE DD through PC 3,968,460$                 2,858,989$                 1,109,471$                 

6596 Siemens Security & Access Control 503,084$                   -$                              503,084$                   

3111 Exterior Canopy / Pedestrian Platform Allowance 50,000$                     9,517$                       40,483$                     

6597 1x1 Ceiling Tile Replacement Allowance 25,000$                     -$                              25,000$                     

4109 GCCM Compliance / PMCM / VE / Estimating / Auditing 2,304,860$                 970,357$                   1,334,503$                 

4114 Commissioning 210,000$                   -$                              210,000$                   

4118 Hazardous Materials Abatement & Demo 4,679,585$                 16,407$                     4,663,178$                 

4119 Hazardous Material Inspection / Reports 780,329$                   163,706$                   616,623$                   

4818 Haz Mat Abatement-Labor 17,698$                     -$                              17,698$                     

4120 Legal 15,000$                     5,402$                       9,598$                       

4122 Testing / Special Inspection 325,000$                   -$                              325,000$                   

4123 Survey Work 15,000$                     14,148$                     852$                          

4124 Traffic Consulting 5,000$                       4,149$                       851$                          

Owner Work Subtotal: 18,571,089$               7,822,288$                 10,748,801$               

Owner Project Contingency 2,207,087$                 -$                              2,207,087$                 

Subtotal Soft Costs: 20,778,176$               7,822,288$                 12,955,888$               

76,138,353$       10,622,511$       65,515,842$       

Total Budget Approved by Council on July 30, 2018: 76,579,770$       

Art Allowance Reduction: (441,417)$          

TOTAL APPROVED BUDGET: 76,138,353$       

Over / (Under) Budget: -$                      

Total Project Estimate to Complete:
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D. Approved Change Orders: 
DAC Description Amount 

 Precon Budget Reconciliation ($145,563) 

 ASI #6 Increased Size of Steel Member $756 

 Schedule Extension $0 

 Design Addendum #4 ($48,263) 

 RFI #27 Wall Size Revision $653 

 ASI #4 Retaining Wall Changes $812 

 ASI #7 Retaining Wall Footing Changes $4,020 

 RFI #47 Existing Wiring Corrections $3,220 

   

 Total:  ($184,365) 

 

DAC  Category / Description 
 Estimate to 

Complete 
 Invoiced  Yet to Spend 

GCCM Costs
DAC GCCM Direct Costs

6005 Concrete | Interwest 4,490,500$                 24,000$                     4,466,500$                 

6005 Masonry | Henson 220,160$                   8,760$                       211,400$                   

6005 Exterior Stone Cladding | Western Tile 122,515$                   23,127$                     99,388$                     

6005 Structural Steel Framing | Steelkorr 1,592,304$                 -$                              1,592,304$                 

6005 Decorative Metal | McClean 212,308$                   -$                              212,308$                   

6005 Finish Carpentry & Millwork | Artec 609,449$                   -$                              609,449$                   

6005 Waterproofing | Milwaukie Floors 43,100$                     -$                              43,100$                     

6005 Membrane Roofing | Snyder 421,450$                   -$                              421,450$                   

6005 Architectural Sheetmetal | Kenco 1,406,415$                 14,016$                     1,392,399$                 

6005 Doors, Frames & Hardware | Builders Hardware 364,625$                   -$                              364,625$                   

6005 Overhead Coiling Grilles | Zesbaugh 13,463$                     -$                              13,463$                     

6005 Folding Doors | Won-Door 150,848$                   -$                              150,848$                   

6005 Aluminum Storefronts & Glazing 1,596,784$                 -$                              1,596,784$                 

6005 Gypsum Board Assemblies & Ceilings | Alliance 3,961,904$                 39,338$                     3,922,566$                 

6005 Tiling | Division 9 583,637$                   -$                              583,637$                   

6005 Resilient Flooring & Carpet | Division 9 587,607$                   -$                              587,607$                   

6005 Fabric Wrapped Panels | Architextures 35,000$                     -$                              35,000$                     

6005 Painting and Intumescent Coating | NW Complete 307,207$                   -$                              307,207$                   

6005 Signage | Sign Wizards 18,524$                     -$                              18,524$                     

6005 Toilet Compartments | Barclay Dean 74,509$                     -$                              74,509$                     

6005 Toilet and Bath Accessories | Barclay Dean 52,166$                     -$                              52,166$                     

6005 Fire Protective Smoke Curtains | Interior Tech 78,869$                     -$                              78,869$                     

6005 Security/Detention Equipment | CML Security 156,745$                   -$                              156,745$                   

6005 Window Washing Equipment | Steelkorr 66,089$                     -$                              66,089$                     

6005 Window Treatments | Iris 112,776$                   -$                              112,776$                   

6005 Elevators | Kone 2,872,300$                 -$                              2,872,300$                 

6005 Mechanical | Holaday-Parks 7,756,887$                 188,000$                   7,568,887$                 

6005 Electrical | VECA 8,930,683$                 268,005$                   8,662,678$                 

6005 Earthwork, Site Demo & Utilities | Interwest 679,053$                   174,173$                   504,880$                   

6005 Site Concrete | MidMountain 785,000$                   -$                              785,000$                   

6005 Fences & Gates | Secure-A-Site 23,175$                     -$                              23,175$                     

6005 Irrigation and Planting | A-1 Landscape 612,434$                   -$                              612,434$                   

6005 Direct Costs Subtotal: 38,938,486.00$          739,419$                   38,199,067$               

6005 Provisional Sums / Allowances / Phasing 380,000$                   -$                              380,000$                   

6005 Design Contingency 150,000$                   -$                              150,000$                   

6005 Negotiated Support Services 3,095,813$                 57,388$                     3,038,425$                 

6005 Risk Contingency at 3% 1,276,929$                 -$                              1,276,929$                 

6005 NSS, Bonding, Insurance, Contingencies Subtotal: 4,902,742$                 57,388$                     4,845,354$                 

6005 Max Allowable Const Contract (MACC): 43,841,228$               796,807$                   43,044,421$               

GCCM General Conditions and Fee -$                              

6005 GCCM Specified General Conditions 2,565,843$                 358,827$                   2,207,016$                 

6005 GCCM Fee @ 6.2% (incl credit from Hoffman of $243,821 for OCIP program)2,474,335$                 44,858$                     2,429,477$                 

6005 GCCM General Conditions and Fee Subtotal: 5,040,178$                 403,685$                   4,636,493$                 

6005 MACC + GCCM General Conditions and Fee 48,881,406$               1,200,492$                 47,680,914$               

6004 GCCM Preconstruction Services

6004 GCCM Preconstruction Services 1,264,527$                 1,030,020$                 234,507$                   

6004 Chiller Work Performed under Preconstruction 319,133$                   319,133$                   -$                              

6005 GCCM Preconstruction Services Subtotal: 1,583,660$                 1,349,153$                 234,507$                   

6005 Total Construction Cost (TCC): 50,465,066$               2,549,645$                 47,915,421$               

6005 State Sales Tax on TCC: 4,895,111$                 233,664$                   4,661,447$                 

6005 Total Construction Cost + Sales Tax: 55,360,177$               2,783,310$                 52,576,868$               

DAC  Category / Description 
 Current 

Budget 
 Cost to Date 

 Cost to 

Complete 

Project Soft Costs / Owner-direct Work
DAC Owner Direct Work -$                              

1011 Regular Salaries 646,080$                   338,054$                   308,026$                   

2013 Personnel Benefits 223,188$                   119,087$                   104,102$                   

3110 Miscellaneous Supplies 10,000$                     3,460$                       6,540$                       

4101 Professional Services 20,000$                     7,308$                       12,692$                     

4901 CH Project Misc 80,000$                     73,046$                     6,954$                       

6000 Capital Costs 295,312$                   295,313$                   (0)$                            

8401 OCIP Program / Builder's Risk 788,032$                   788,901$                   (869)$                         

9125 Interfund Security 32,267$                     19,769$                     12,498$                     

9511 Interfund Space Rent 166,391$                   144,171$                   22,220$                     

9516 Interfund Energy Office 1,923$                       1,637$                       286$                          

9905 Interfund Training 879$                          729$                          150$                          

6001 Utility Work - Design & Construction 72,870$                     72,870$                     (0)$                            

6011 Property Acquisition 448$                          448$                          -$                              

5102 City of Everett Fees 175,000$                   4,109$                       170,891$                   

3101 Artwork Allowance -$                              -$                              -$                              

3109 Technology Equipment <5k 205,000$                   -$                              205,000$                   

6411 Technology Equipment >5k 55,000$                     -$                              55,000$                     

3103 Signage / Wayfinding Fabrication & Install 150,000$                   -$                              150,000$                   

3104 Furniture Fixtures & Equipment <5k 456,541$                   189,431$                   267,110$                   

6003 Furniture Fixtures & Equipment >5k 192,524$                   -$                              192,524$                   

4902 Moves / Staff Relocations / TI's 700,589$                   369,952$                   330,637$                   

4102 AE Programming, Site Options, SD 1,400,030$                 1,351,327$                 48,703$                     

4103 AE DD through PC 3,968,460$                 2,858,989$                 1,109,471$                 

6596 Siemens Security & Access Control 503,084$                   -$                              503,084$                   

3111 Exterior Canopy / Pedestrian Platform Allowance 50,000$                     9,517$                       40,483$                     

6597 1x1 Ceiling Tile Replacement Allowance 25,000$                     -$                              25,000$                     

4109 GCCM Compliance / PMCM / VE / Estimating / Auditing 2,304,860$                 970,357$                   1,334,503$                 

4114 Commissioning 210,000$                   -$                              210,000$                   

4118 Hazardous Materials Abatement & Demo 4,679,585$                 16,407$                     4,663,178$                 

4119 Hazardous Material Inspection / Reports 780,329$                   163,706$                   616,623$                   

4818 Haz Mat Abatement-Labor 17,698$                     -$                              17,698$                     

4120 Legal 15,000$                     5,402$                       9,598$                       

4122 Testing / Special Inspection 325,000$                   -$                              325,000$                   

4123 Survey Work 15,000$                     14,148$                     852$                          

4124 Traffic Consulting 5,000$                       4,149$                       851$                          

Owner Work Subtotal: 18,571,089$               7,822,288$                 10,748,801$               

Owner Project Contingency 2,207,087$                 -$                              2,207,087$                 

Subtotal Soft Costs: 20,778,176$               7,822,288$                 12,955,888$               

76,138,353$       10,622,511$       65,515,842$       

Total Budget Approved by Council on July 30, 2018: 76,579,770$       

Art Allowance Reduction: (441,417)$          

TOTAL APPROVED BUDGET: 76,138,353$       

Over / (Under) Budget: -$                      

Total Project Estimate to Complete:
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E. Contingency Status (Project):  
 
Owner Contingency: 

DAC Description Spend to 
Date 

Balance 

6005 July 30th, 2018 Original Balance ($0) $2,207,087 

6005 October 2018 Usage ($184,365) $2,391,585 

    

 Total:  ($184,365) $2,391,585 

 
Hoffman Contingency: 

DAC Description Spend to 
Date 

Balance 

6005 8/10/13 Original Balance ($0) $1,276,929 

    

 Total: ($0) $1,276,929 

 
Hoffman Allowances: 

DAC Description Spend to 
Date 

(Running 
Subtotals) 

Balance 

6005 Allowance – Addendum 4 not incorporated into bids $150,000 $0 

6005 Allowance – Replace existing faulty piping  ($0) $25,000 

6005 Allowance – Remove/reinstall items to facilitate work ($0) $100,000 

6005 Allowance – MEP temp workarounds not identified ($0) $130,000 

6005 Allowance – Non-backchargable trade damage ($0) $70,000 

6005 Allowance – Selective OT to maintain schedule ($0) $40,000 

6005 Allowance – Existing slab patching/infill not shown ($0) $15,000 

    

 Total: $150,000 $380,000 

 

 

F. Pending Budget and Schedule Changes:  
1. Revisions pending contract amendments 

a. The project team is reviewing several changes requested by Hoffman 
and Performance Abatement related to concealed/unknown conditions. 
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G. Risk Management 
 
1. Current Issues 
 

• Discovery of previously concealed conditions:  
1. During removal of the contaminated soil on the north side of the 

Courthouse, it was discovered that the contamination was deeper than 
anticipated. The impact is still being determined at this time.  

2. The project team discovered that portions of the old detention home that 
was demolished in the mid-1960’s had been abandoned in place beneath 
the North Plaza and required removal. Interwest, the project’s earthwork 
contractor, uncovered and removed the buried elements. 

3. During carpet removal behind the former District Court Clerk counter area, 
crews discovered asbestos-containing tile beneath the carpet. This should 
not impact schedule. Performance, the county’s demolition and abatement 
contractor, is estimating cost. 

 
 
2. Potential Project Risks      
 

• Safety & Security: 
1. The project team remains diligent regarding potential undiscovered 

conditions inside and outside the building.  
2. The project team remains sensitive to the operational needs of Superior 

and District Courts, in order to minimize shutdowns resulting from noise or 
other disruptions. Communications between the Courts and construction 
field supervision is frequent and well-managed. 

3. The project team is securing and safeguarding tools/materials and ensuring 
proper safeguards and notices are in place to control access to the 
construction areas. Hoffman is working with Washington Lighthouse for the 
Blind to assist with accessible walking routes for sight-impaired 
pedestrians. 
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H. Schedule: Planned activities for the next 6 weeks (activities in progress 
are highlighted in yellow). 
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